
140520 Celtic Energy report to Stamford EID 

 

RFP development  

 

The draft RFP text and attachments are under review by the City.  Celtic Energy Inc. (CEI) has addressed questions by 

both the Purchasing and legal departments.  Attachment A – Technical Facility Profiles remains to be completed by filling 

in missing information in facility descriptions and utility data, and then compiled into one document.  The deadline for 

completion of the draft is Friday June 6th, 2014.  

 

The buildings to be included in the ESCO selection process include:  

 

 Rippowam middle school 

 Roxbury elementary school 

 Stamford’s government Center (SGC)  

 Stamford high school 

 Westhill high school 

 

The Charter Oak Communities buildings adjacent to SGC (Clinton Manor and Post House) will be included to a limited 

extent in the ESCO selection process.  The ESCOs will be provided with those buildings’ electrical, mechanical and HVAC 

systems and utility data to inform microgrid planning, but the ESCOs will not survey interior loads (apartments, offices, 

etc.) for energy efficiency work.  

 

Please note that the City may add any City or school buildings to the Investment Grade Audit (IGA) conducted by the 

selected ESCO, and choose from those IGA buildings which ones will be included in the Energy Services Agreement at the 

heart of the ESPC.  As long as there is an ESPC project (with or without a microgrid), the City will not have to pay the 

ESCO’s walk-away fee.  The City may conduct additional phases of an ESPC in the future that include buildings that were 

in the original IGA.  

 

RFP and ESCO selection process schedule 

 

 Friday June 6th:  RFP finalization deadline 

 Thursday June 17th:  Release RFP to only 12 ESCOs pre-qualified by the State  

 Thursday June 26th:  Pre-bid meeting at SGC, initial tours of SGC and Charter Oak Communities buildings 

 Friday June 27th:  Initial tours of selection process schools  

 Monday June 7th – Friday July 11th:   ESCO access to schools, limited access to SGC & Charter Oak buildings 

 Thursday July 24th (or possibly July 31st):  Deadline for ESCO submittal of written questions  

 Thursday July 31st (or possibly August 7th):  Deadline for City (& CEI) response to ESCO questions  

 Thursday Sep 4th:  ESCO proposals due 

 End of September:  City selects ESCO  

 IGA/ESPC project schedule: 

o Negotiation of IGA agreement:  1–3 months (October–December 2014)     

o ESCO conducts IGA:  3–6 months (November 2014–spring or summer 2015)  

o Estimated DEEP microgrid grant RFP Round 3 schedule: release spring 2014, due summer 2014?  

o City and ESCO negotiate Energy Services Agreement / ESPC:  1–3 months (earliest spring/latest fall 2015) 

o Construction:  12–18 months (summer or fall 2015–summer to winter 2016) 

 


